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CMAQ Project Selection Committee Meeting 
Tuesday, November 1, 2005 

10:00 a.m. 
 

 Cunningham-Williams Conference Room 
300 West Adams St. 

Chicago, Illinois 
 

Agenda 

1. FY 2006 CMAQ Program 
A. FY 2006 program status 

The status of program adoption, eligibility determination and sponsor notification will be 
discussed. 

2. Project Follow-up 
A. 2005 annual follow-up 

A recommendation for Committee action on projects sent follow-up letters in August 2005 
will be presented. 

3. Project Changes 
A. DuPage County – College of DuPage Connector (TIP ID 08-05-0003) 

The sponsor requests a cost increase and sponsor change. 
B. Oak Park – Madison St from Wisconsin Ave to Lombard Ave (TIP ID 04-04-0002) 

The sponsor requests a transfer of funds to a new project. 
C. Lan-Oak Park District – Bike Facility-Norfolk Southern Railroad ROW (TIP ID 07-03-

0002) 
The sponsor requests a cost increase. 

D. CDOT – Bike Transit Connection (TIP ID 01-01-0013) 
The sponsor requests a cost increase. 

E. Palos Park – 121st St and 80th Ave Pedestrian Path (TIP ID 06-04-0002) 
The sponsor requests a scope change and phases funded change. 

F. Oswego – Oswego Orchard Park & Ride (TIP ID 09-01-0003) 
The sponsor requests a sponsor change for the bus service portion of the project. 

4. FY 2007 CMAQ programming cycle 
A. 2007 CMAQ program development schedule. 

The schedule will be discussed and adopted. 
B. Revisions to methods and submission instructions 

Recommendations for revisions to the analysis methods and submission instructions will be 
presented. 

C. Methods for reducing cost increases 
An outline of options will be distributed for discussion. 

5. Other Business 

6. Next Meeting 
The next meeting is expected to be on call in mid- to late February for a status report on the FY 
2007 submissions. 
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To: CMAQ Project Selection Committee 
From: Douglas Ferguson, TIP Division Cadre 

Ross Patronsky, Chief of the CMAQ Program 
Date: October 26, 2005 
Subject: Status of Selected Projects – 2005 Follow-Up 
 
For the annual follow-up, sponsors of eighty-five projects were sent letters to 
find out the status of their projects. Projects were selected because they are two 
or more years old and have no obligation, because they are four or more years 
old and have at least ten percent of their funds still unobligated, or because the 
estimated completion year was 2005. 

Most projects were found to be making progress; thirteen projects were 
completed.  No response has been received from the sponsors of five projects.  
The sponsors of eight projects still need to clarify information given in their 
responses.  The Committee will be notified should these projects warrant further 
attention. 

The following projects had noteworthy responses: 

CDOT – Lakefront Trail-Navy Pier Flyover (TIP ID 01-01-0009).  A new bridge 
design is being called for that would make a complete crossing of the 
Chicago River.  Funding for the new design needs to be calculated and 
potential sources identified.  The sponsor has indicated an estimated 
completion year of 2010.  The project was programmed in 2001 for 
$2,964,000 of which $880,000 has been obligated. 
Recommendation: Discuss with CDOT the option to reprogram these 
funds in the interim while designs and cost figures are concluded. 

Cook County Highway Department – Old Orchard Rd from Harms to Skokie 
Blvd (TIP ID 02-97-0006).  The Village of Skokie is the lead for the project’s 
engineering. Currently the project is in the alternatives analysis phase 
with a target completion of winter 2006.  Depending on the results the 
project will move forward with phase I engineering. The project has 
scheduled a completion year of 2007.  The project was programmed in 
2000 for $800,000 with no obligations to date.  The project was put on the 
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Committee’s watch list in 2001 and in 2002 the County was asked to 
clarify its commitment to the project. 
Recommendation: Continue to monitor. 

Fox River Grove – US 14 at Algonquin Rd Int Imp (TIP ID 11-00-0011).  The 
project involves a grade crossing on Algonquin Rd that has provided 
some challenges with regards to the opposition from UP Railroad and 
requirements of ICC.  The sponsor is unsure if they will be able to move 
forward with this project.  The project was programmed in 2000 for 
$204,000 of which $34,076 has been obligated. 
Recommendation: Request a date from the Village by which they will 
decided on project’s future. 
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Lan-Oak Park District – Bike Facility-Norfolk Southern Railroad ROW (TIP 
ID 07-03-0002) 

The Lan-Oak Park District is requesting additional funds for this project.  
However, a formal request has not yet been received. 

 

CDOT – Bike Transit Connection (TIP ID 01-01-0013) 

CDOT is requesting a cost increase in the amount of $16,000 federal ($20,000 
total) for its Bike Transit Connection project. 

The project was programmed in 2001 for $540,000 federal ($675,000 total). Part of 
the work has been completed; about $380,000 in federal funds remains.  
However, the project has encountered cost increases for materials. 

The project’s benefit ranking was re-evaluated.  With the cost increase, the cost 
per ton of VOC eliminated increased from $110,326 to $113,595; its rank was 
unchanged. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider approving the cost increase for Bike Transit Connection, TIP ID 
01-01-0013, in the amount of $16,000 federal for a total project cost of 
$695,000 ($556,000 federal). 

 

Palos Park – 121st St and 80th Ave Pedestrian Path (TIP ID 06-04-0002) 

Palos Park is requesting a scope change for its 121st St and 80th Ave Pedestrian 
Path project. 

The project was originally programmed in 2004 as the 86th Ave Multiuse Path 
for $68,760 federal ($85,950 total). A year ago, the Village asked to change the 
location of the project and change it to a pedestrian facility, because Cook 
County did not want federal review requirements to delay reconstruction of 86th 
Avenue. 

This year the sponsor was contacted as part of the annual follow-up process.  The 
response indicated that a consultant is reviewing alternatives, and that the 
Village is interested in expanding the scope of the project to include other 
locations and a tunnel. 
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In concert with this, the Village is requesting that the CMAQ funds, which were 
awarded for construction only, be reprogrammed for engineering phases I and II 
(which have note been obligated).  Since the revised project will be much larger, 
and has not been evaluated for emission benefits, a new application seems 
appropriate. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider advising Palos Park to apply for FY 2007 CMAQ funds to cover 
the additional phases and scope of the project. 

 

Oswego – Oswego Orchard Park & Ride (TIP ID 09-01-0003) 

Oswego is requesting a transfer of sponsorship of the bus service portion of this 
project to Pace. 

The project was programmed in 2001 and 2003 for $1,675,200 federal ($2,116,400 
total) for construction of a park and ride lot.  In 2004 the project was 
programmed for $222,720 federal ($278,400 total) for commuter bus service to the 
Aurora Metra station. The lot is completed, and bus service has begun.  To 
facilitate the reimbursement of CMAQ funds for future bus service, Oswego has 
asked for the sponsorship change. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider approving the transfer of sponsorship for the bus service portion 
of the project to Pace. 

 



 
 
October 24, 2005 
 
Ross Patronsky, Chief of CMAQ Program 
CATS 
300 W. Adams 
Chicago, IL 60606 
 

Re:  College of DuPage Connector (TIP ID 08-05-0003) 
 
Dear Mr. Patronsky: 
 
The College of DuPage Connector is a proposed bus route connecting Naperville to Wheaton, 
with direct service to the College of DuPage.  One year of operations funding was secured from 
the CMAQ program during the FY 05 project selection process.  The detailed service planning of 
the route is progressing, and operations are scheduled to begin in June 2006. 
 
We would like to make two requests of the CMAQ Project Selection Committee concerning this 
project: 

• We request that sponsorship of the project be transferred from DuPage County to Pace, 
upon the fulfillment of certain conditions. 

• We request that the federal/local match ratio be changed from 49/51 to 80/20, and that the 
total project cost be slightly decreased. 

 
Sponsorship change 
 
This project is currently sponsored by DuPage County, as the County was the agency that 
submitted the successful CMAQ application during the FY 05 selection cycle.  After further 
consideration, all of the involved agencies believe that Pace is a more appropriate sponsor for 
this project, because of Pace’s depth of experience in administering CMAQ grants for bus route 
operations.  Therefore, DuPage County would like to transfer sponsorship of this project to Pace. 
 
However, Pace has indicated that they will accept sponsorship of the project only after receiving 
commitments from DuPage County and other agencies for the full amount of the local match for 
this CMAQ project.  A funding solution has been worked out between local governments in the 
study area to provide the local match, and commitment letters are in the process of being 
approved.  However, these commitments will not be final until after the November 1 CMAQ 
Committee meeting. 
 
Because of this, we are asking that the CMAQ Committee conditionally approve the transfer of 
sponsorship from DuPage County to Pace.  Once Pace receives commitments from local 
governments in the amount they require, this information will be communicated to CATS staff, 
the CMAQ grant will be transferred to Pace.  Until this occurs, the CMAQ grant will remain 
sponsored by DuPage County. 
 



It is necessary for us to take this action at the November 1 CMAQ Committee meeting, instead 
of waiting until the next meeting in February 2006, because of the implementation schedule of 
the project.  Waiting until February to transfer sponsorship could cause delays, due to the time 
required to access the FTA funding and to select a private contractor to operate this route. 
 
Cost changes 
 
The original CMAQ application submitted was for $1,023,000, of which $818,400 was requested 
federal funding.  However, only $500,000 federal was allocated to the project, resulting in a 
49/51 federal/local split.  DuPage County would like to ask the CMAQ Committee to consider 
changing the federal/local split to the standard 80/20 split.   
 
Also, we ask that the total project cost be decreased slightly, to $988,400.  This would result in a 
federal share, at the standard 80/20 split, of $790,700.  This slight cost change has been caused 
by a combination of the following factors: 

• More accurate calculation of the number of vehicles required for peak service  
• Alignment adjustments to provide more direct service along the route 
• Recalculation of service frequencies, and more accurate definition of peak and off-peak 

periods 
• Increase in assumed hourly cost of service, based largely on increased fuel prices 
• Consideration of additional vehicle hours required that are non-service hours (driving the 

vehicle from the garage to the start of the route, for example) 
• Consideration of ADA requirements 
 

More detailed cost sheets have been attached for the Committee’s information.  Please note that 
this change results in a total cost decrease, but an increase in federal share of $290,700. 
 
Please note that this project is strongly supported by the affected local agencies and 
organizations, as demonstrated by the numerous letters of support that you will be receiving over 
the next few days.  It creates an important link between existing transit services in Wheaton and 
Naperville, provides the first transit service to Danada Square (the largest shopping center in the 
Chicago region that is not served by transit), and greatly increases transit service to the College 
of DuPage, which is the largest two-year college in the nation. 
 
Please contact me with any questions at 630-407-6881, or by email at mavery@dupageco.org.  
Thank you very much for your attention to our requests. 
 
Sincerely, 
 
 
 
Mark Avery, Planning Division Manager 
DuPage County Department of Economic Development and Planning 
 
Cc: CMAQ Committee 
 Lorraine Snorden, Pace 
 Bob Dean, City of Naperville 



Chicago Area Transportation Study
CMAQ Cost Increase Analysis
TIP ID: 08-05-0003
Description: College of DuPage Connector

Ranking Computation
2005 Award 2005 Increase

Tons VOC eliminated 0.9437                   0.6675             
Cost 1,023,000$            988,391$         
$/Ton VOC eliminated 1,084,010$            1,480,735$      
Rank 3                            9                      

Project Expenses
Federal Share Total Fed % Basis

2005 Award 500,000$               1,023,000$      48.9% Approved Project
2005 Increase 790,713$               988,391$        80.0% Letter from Consultant
Increase Amount 290,713$               (34,609)$          

Note

08-05-0003 revised rank.xls 10/27/2005



ID Facility to be Improved Total $ Fed $ $/Ton Voc Select
Transit Service and Equipment
TI17052339 Vanpool Program 6,460,000$     $   6,460,000  $           68,716 4,560,000$   
TI17052341 Clean Diesel Fuel Purchase 1,500,000$     $   1,200,000  $           70,788 1,200,000$   
TI01052419 North/South Lake Shore Improvements and Marketing of 

CTA Service Improvements - year 2
3,200,000$     $   2,560,000  $         129,476 

2,560,000$   
TI01052397 Visitor Pass Marketing and Vendor Expansion Program 100,000$        $        80,000  $         155,244 

TI08052381 Oak Brook Employment Area Distributor Service 1,200,000$     $      960,000  $         187,857 960,000$      
TI01052418 Cermak (Douglas) Corridor Marketing - Blue Line, year 2 600,000$        $      480,000  $         248,784 

TI01052430 Express Bus Service for #79 79th Street, #22 Clark 
Street, #9 Ashland - year 2

3,404,000$     $   2,723,200  $         388,703 
1,011,000$   

TI01052401 Implement Automated Bus Vehicle Locator 1,200,000$     $      960,000  $         433,357 
TI13052367 Regional Implementation of Transit Signal Priority (SRTs) 3,000,000$     $   2,400,000  $         499,533 

2,000,000$   
TI08052388 DuPage County Transit Service Marketing 600,000$        $      480,000  $         595,337 480,000$      
TI01052395 Illinois Medical District Shuttle and Marketing Service 798,000$        $      638,400  $         740,877 
TI01052394 Clybourn Corridor Bus Shuttle 1,400,000$     $   1,120,000  $         743,458 
TI17052363 Shuttle Service to Metra Stations on the NCS Line 1,800,000$     $   1,440,000  $         764,660 1,440,000$   
TI08052384 College of DuPage Connector 1,023,000$     $      818,400  $      1,084,010 500,000$     

Revised Rank 988,391$        $      790,713  $      1,480,735 
TI01052421 Chinatown/Pilsen Summer Shuttle - year 2 75,390$          $        60,312  $      2,219,945 60,312$        
TI08052362 DuPage County Bus Routes 7,285,700$     $   5,828,600  $      2,706,261 

FY 2005 CMAQ Program

08-05-0003 revised rank.xls 10/27/2005



 
 
October 27, 2005  
 
 
Ross Patronsky, Chief of CMAQ Program 
CATS 
300 W. Adams St. 
Chicago, IL 60606 
 
Re: Cost Change for College of DuPage Connector (TIP # 08-05-0003) 
 
Dear Mr. Patronsky: 
 
This letter indicates the strong support of the DuPage Mayors and Managers 
Conference for the cost change requested by DuPage County for the College of 
DuPage Connector (TIP # 08-05-0003).   
 
We expect that this will be the first route recommended in the DuPage Area 
Transit Plan to be implemented.  The College of DuPage Connector was 
identified as an implementation priority in the summer of 2003, and we are 
pleased to see the progress that has been made toward beginning operations on 
this route. 
 
This new route is important to the municipalities that it will serve, and also to the 
transit system in DuPage County in general.  The route will provide a direct link 
between the UP-W and BNSF lines, as well as between the numerous Pace routes 
that serve the Wheaton and Naperville stations, creating many transfer 
opportunities to existing transit services.  This route will support the upcoming 
expansion of the Roosevelt Road Connector, which was recently selected to 
receive CMAQ funding, and will also link to Pace’s planned extension of Route 
322 to Danada Square.   
 
In the longer term, this route will also provide transfer opportunities to Circulator 
systems in Naperville, Glen Ellyn, and Wheaton; Connector routes on 75th Street 
and Ogden Avenue; and the proposed Bus Rapid Transit service on I-88.  The 
initiation of this route is an important first step in our efforts to build a 
comprehensive transit system in DuPage County. 
 



The cost change requested by the County is necessary for the project to proceed 
on schedule, and we hope that the CMAQ Project Selection Committee approves 
this important request.  Thank you for your attention to our comments. 
 
Sincerely, 
 

 
Larry Hartwig 
President 
 
 
cc: DuPage County 
 City of Wheaton 
 City of Naperville 
 











Chicago Area Transportation Study
CMAQ Cost Increase Analysis
TIP ID: 01-01-0013
Description: Bike Transit Connection

Ranking Computation
2001 Award 2005 Increase

Tons VOC eliminated 6.1182                   6.1182             
Cost 675,000$               695,000$         
$/Ton VOC eliminated 110,326$               113,595$         
Rank 3                            9                      

Project Expenses
Federal Share Total Fed % Basis

2001 Award 540,000$               675,000$         80.0% Approved Project
2005 Increase 556,000$               695,000$        80.0% Letter from CDOT
Increase Amount 16,000$                 20,000$           

Note

01-01-0013 revised rank.xls 10/27/2005



ID Facility to be Improved Total $ Fed $ $/Ton Voc Select
Bike Parking and Bike Encouragement Project

Bike Encouragement
BP01B7 CDOT-New Resident/Student Bike Marketing Program 150,000$        $      120,000  $         504,779 

120,000$      
Bike Parking

BP01B6 CDOT-Commuter Bike Parking and Encouragement 425,000$        $      340,000  $           69,465 340,000$      
BP01B5 CDOT-Bike Transit Connection 675,000$        $      540,000  $         110,326 540,000$     

Revised Rank 695,000$       556,000$       113,595$         

FY 2001 CMAQ Program

01-01-0013 revised rank.xls 10/27/2005









 
 
 
 
 
 
 

113 Main Street ε Oswego, IL.  60543 ε (630) 554-3618 ε Fax: 
(630) 554-3306 

 
 
 
October 26, 2005 
 
 
Chicago Area Transportation Study – CATS 
300 West Adams Street 
Chicago, IL 60606 
Attn: Mr. Ross Patronsky 
 
RE: Oswego Orchard Park and Ride TIP ID 09-01-0003 
 
Dear Mr. Patronsky, 
 
The Village of Oswego is requesting that the Chicago Area Transportation Study (CATS) 
transfer the sponsorship of the Congestion Mitigation and Air Quality Program (CMAQ) 
funds to PACE for the bus services portion of the project performed at the Oswego 
Orchard Park and Ride facility.  The Village has requested that PACE accept the 
sponsorship transfer and is awaiting their reply. 
 
Once the Village receives an acceptance letter from CATS and PACE, the Village of 
Oswego Board will approve this agreement.  After this step, the CMAQ funds will need 
to be transferred and then the Illinois Department of Transportation will prepare the final 
agreement that will allow the Village of Oswego to be reimbursed for the PACE expenses 
that are incurred for the Park and Ride facility. 
 
Please reply directly to me at the above address.  If you need to speak with me, my phone 
number is 630-554-0864.  Thank you for your time and cooperation with this matter. 
 
 
Sincerely, 
 

Mark A. Pries 
Mark A. Pries 
Finance Director 



 

 

FY 2007 CMAQ Program Development Schedule 
 
 
 
Monday, November 28, 2005 CATS will begin the call for FY 2007 project proposals. 

Friday, January 27, 2006 Submission deadline for all FY 2007 project proposals. 

February – June 2006 CATS will develop FY 2007 project proposal rankings and meet with project sponsors. 

June – July 2006 CMAQ Project Selection Committee meets to select proposed FY 2007 program. 

Friday, August 11, 2006 Work Program Committee considers approving the proposed FY 2007 program for public comment. 

Friday, August 11, 2006 Public comment period on the proposed FY 2007 program begins. 

Saturday, September 9, 2006 Public comment period on the proposed FY 2007 program ends. 

September, 2006 CMAQ Project Selection Committee meets to review and respond to comments on the proposed FY 
2007 program. 

Friday, September 29, 2006 Work Program Committee considers approval of the proposed FY 2007 program. 

Thursday, October 12, 2006 Policy Committee considers approval of the proposed FY 2007 program. 

October – November 2006 Federal determination of FY 2007 projects’ eligibility. 

November 2006 CATS notifies sponsors of project eligibility and funding availability. 

 
Note: Work Program Committee meeting dates are tentative. 

For additional information, please call Ross Patronsky of the CATS staff at (312) 793-3474. 
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To: CMAQ Project Selection Committee 
From: Ross Patronsky, Chief of the CMAQ Program 

Douglas Ferguson, TIP Division Cadre 
Date: October 26, 2005 
Subject: Proposed Changes to CMAQ Methods for FY 2007 
 
Three possible changes to the CMAQ analysis and programming methods have 
been identified for the FY 2007 funding cycle. 

Analysis of PM2.5 benefits 
The northeastern Illinois/northwestern Indiana region has been designated a 
non-attainment area for the fine particulate matter (PM2.5) National Ambient Air 
Quality Standard.  Although the CMAQ allocation formula does not include 
PM2.5 non-attainment as a factor, projects that reduce PM2.5 emissions are eligible 
for funding.  To help identify projects with significant PM2.5 benefits, staff 
recommends developing a ranking criterion of cost per ton of PM2.5 emissions 
eliminated. 

PM2.5 emission rates can be calculated using the same MOBILE6 model used to 
calculate VOC and NOx emission rates.  However, PM2.5 emissions have 
significant differences from ozone precursors.  Most significantly, PM2.5 
emissions are disproportionately generated by diesel engines.  Typical CMAQ 
projects that may include diesel emissions are intersection improvements, 
bottleneck eliminations, and signal interconnects, since these affect all vehicles.  
Commuter parking, bicycle/pedestrian and transit projects generally affect “light 
duty gasoline” vehicles, namely cars, vans and SUVs. 

Although typical CMAQ projects are ranked against each other, not across 
project types, projects in the “Other” category that target diesel emissions will 
show an improved ranking on a PM2.5 scale.  Projects of this type include diesel 
engine retrofits and idling reduction measures. 

PM2.5 emissions also differ from ozone precursors in that they are insensitive to 
speed.  This means that projects which currently show a VOC/NOx emissions 
benefit by improving speed – intersection improvements, bottleneck 
eliminations, and signal interconnects – will not show a PM2.5 benefit.  Other 
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analysis methods will need to be developed to identify the benefits for these 
types of projects; delay reduction is a candidate measure since it is comparable to 
idling reduction. 

Diesel School Bus Retrofit Policy 
In the FY 2006 application cycle, two proposals to fund diesel retrofits on school 
bus fleets were received.  At the June CMAQ Project Selection Committee, staff 
was asked to consider a policy for funding these types of projects, in anticipation 
of larger numbers of such applications in the future. 

Subsequently, the two proposals were included in the draft FY 2006 program, 
but both sponsors withdrew due to a lack of local match.  This suggests that 
school districts may in fact have difficulty in obtaining CMAQ funds due to 
budgetary constraints, and that a large number of applications is not likely. 

In addition, the SAFETEA-LU legislation provides that diesel retrofits (and other 
cost-effective emission reduction activities) be given priority in receiving CMAQ 
funding. 

In light of these points, staff recommends that the Committee wait to adopt a 
policy pending the outcome of the FY 2007 funding cycle. 

Use of Consistent Units in Rankings 
Currently, CMAQ proposal rankings are expressed in terms of cost per ton of 
VOC eliminated and cost per ton of NOx eliminated.  On the other hand, daily 
emissions benefits are expressed in terms of kilograms of VOC eliminated. 

The initial rankings and daily benefits were expressed in tons to match the units 
used in the State Implementation Plan (SIP).  As overall vehicle emissions 
decreased with national engine and fuel regulations, projects’ emission benefits 
have become smaller. 

The daily emissions were initially changed to pounds/day to make the numbers 
more comprehensible, but were then changed to kilograms/day when the 
federal government asked for metric units when making the eligibility 
determination. 

At this point, ranking values are also becoming unwieldy, with values in excess 
of $1,000,000/ton commonplace.  This problem will be greater if PM2.5 rankings 
are implemented, because PM2.5 emission levels are about 4% of VOC emission 
levels. Changing the units from tons to kilograms will reduce the ranking values 
by about a factor of 1,000 (i.e., a project ranked at $1,000,000/ton of VOC 
eliminated will be approximately $1,000/kilogram of VOC eliminated.) 
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Finally, the connection between values in the SIP and the CMAQ program has 
been reduced.  When CMAQ projects were being used as Transportation Control 
Measures, expressing CMAQ projects’ emissions in tons was needed to make the 
values comparable to those in the SIP.  Since no new TCMs have been applied to 
the SIP since 1999, the need for this easy connection is lessened. 

In light of this, staff recommends using kilograms instead of tons as the unit of 
mass in analyzing CMAQ proposals. 
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To: CMAQ Project Selection Committee 
From: Douglas Ferguson, TIP Division Cadre 

Ross Patronsky, Chief of the CMAQ Program 
Date: October 27, 2005 
Subject: Options for Reducing Cost Increases 
 
At the September 20, 2005 meeting, the Committee asked CATS staff to review 
project cost increases and make some recommendations to the Committee for 
reducing the amount of requests.  The attached sheet gives a break down of the 
cost increases since 1994 by year the increase was approved, by project subtype, 
by the last year projects received programmed funds and by sponsor groups.   

The total amount of cost increases approved so far this year is $3,024,099, which 
is below the average yearly increase total of $5,356,840.  The total number of 
increases for 2005, 12, is above the average of 6.8 increases per year.  However, 
there were four years that had between 10-12 cost increases approved. 

Below are some options for the Committee to consider that could reduce the 
number of cost increase requests.  At this time staff is not making any 
recommendations. 

Option 1 
No longer allow project cost increases.  If a project needs more funds to complete 
the project, the sponsor would need to submit a project application with the 
changes in the annual project selection process.  This option would make the 
CMAQ program less flexible and cause delays for projects with unforeseen 
changes. 

Option 2 
Cap the amount of increases per year.  Once the cap is reached then any further 
increase requests would need to wait till the next federal fiscal year for the 
consideration of the increase.  While providing predictability in the amount of 
increases each year, this would also make the program less flexible to change. 
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Option 3 
Program only one or two phases of a project at a time.  Projects that are not 
moving forward will not have money sitting unobligated for long periods of time 
and project costs for the later phases would be more precise.  Project sponsors 
may be hesitant to submit projects unless they have secured funding for the 
entire project.  This could reduce the number and quality of applications 
submitted each year. 

Option 4 
Don’t fund the initial phase I engineering studies for projects.  This could 
provide for more precise applications with regards to project scope and funding 
needed.  Many sponsors may hesitate to apply for CMAQ funds because they are 
not able to fund phase I on their own. 

Option 5 
Change nothing with regards to cost increases and increase the scrutiny of costs 
submitted in project applications.  This could potentially reduce cost increase 
requests and help in the selection of quality projects.  This option would require 
more staff time for evaluations which would require assistance from IDOT 
District One with cost and engineering standards and could increase the burden 
on project sponsors during the application process. 
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Committee Increases 1994-2005 

75 Projects - $64,282,074 
Year Increases Approved   Project Subtypes 

 $       438,508    Bicycle Encouragement  $        60,000  1994 
                    5                         1  
 $    1,452,975    Bicycle Facilities  $    3,233,439  1995 
                  10                       19  
 $    4,114,850    Bicycle Parking  $        88,978  1996 
                    3                         1  
 $    1,339,975    Bottleneck Elimination  $    5,588,210  1997 
                  11                         5  
 $       248,000    Commuter Parking  $    1,412,755  1999 
                    2                         5  
 $    6,027,696    Demonstration  $        32,000  2000 
                  12                         1  
 $    9,491,200    Intersection Improvement  $    2,859,772  2001 
                    5                       11  
 $    9,376,978    Parking Deck  $      208,000  2002 
                    6                         1  
 $   27,552,441    Pedestrian  $    1,329,890  2003 
                  11                       15  
 $    1,215,352    Signal Interconnect  $    1,558,030  2004 
                    4                         6  
 $    3,024,099    Transit Facility Improvement  $  47,831,000  *2005 
                  12                         9  

  Transit Service and Equipment  $        80,000  * Through 9/20/05 Meeting 
                       1  

      
Max Year of Programmed Funds        

1993  $    1,562,400   Sponsor Groups 
                      4    Chicago  $  41,004,378  

1994  $    2,308,509                       13  
                    14    CTA   $    8,680,000  

1995  $       550,700                         2  
                      7    Mayors/Other Local  $    9,997,696  

1996  $       278,086                       56  
                      1    Metra  $    4,600,000  

1997  $    6,346,475                         4  
                    12        

1999  $   25,956,498        
                      8        

2000  $    4,606,200        
                      5        

2001  $    1,601,634        
                    10        

2002  $   10,294,120        
                      7        

2003  $       688,000        
                      1        

2004  $    9,280,000        
                      1        

2005  $       809,452        
                      5        

 




