
Chicago Area Transportation Study
FY 2006 CMAQ Proposal Summary

FY 2006 FY 2005
Group Name Applications Federal Request Applications Federal Request

Bicycle Encouragement 2 $1,720,000 2 $980,000
Bicycle Parking 2 $860,000 1 $660,000
Bicycle Facilities 23 $33,266,000 26 $23,113,431
Pedestrian Facilities 17 $5,989,000 20 $6,418,033
Commuter Parking 7 $5,578,186 21 $17,064,168
Parking Deck 2 $6,928,000 3 $8,451,000
Demonstration 4 $2,156,000 5 $13,760,000
Other 15 $22,877,198 9 $36,881,264
Signal Interconnect 32 $41,550,396 30 $34,631,392
Bottleneck Elimination 5 $19,989,033 7 $21,627,033
Intersection Improvement 22 $27,387,420 42 $69,439,645
Transit Facility Improvement 4 $40,698,000 3 $47,363,000
Transit Service and Equipment 11 $17,044,266 16 $28,208,912
Transit Transfer 1 $1,100,000 2 $2,663,000
System Startup 0 $0 0 $0
Total 147 $227,143,499 187 $311,260,878

FY 2006 initial proposal count.xls 2/11/2005
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Wilmette is requesting a cost increase and a scope change to its Green Bay Rd 
from Lake Ave to Linden Ave project, TIP ID 02-05-0002.  The project was 
initially approved in the FY 2005 CMAQ program for $737,000 in federal funds.  
The current request is for an additional $342,052, bringing the total federal 
amount to $1,079,052. 

Following approval of the project, the Village had further discussions with the 
Illinois Commerce Commission and the Union Pacific Railroad.  The discussions 
resulted in additional requirements, thus increasing the cost.  In addition, one 
intersection (Linden) has been dropped from the project.  This reduced the 
emissions benefits by about 25%. 

The additional costs and reduced benefits increase the cost per ton of VOC 
eliminated from $283,186 to $545,199.  This drops the rank from third to fourth 
among intersection proposals in FY 2005, falling below one project that was not 
funded. 

However, the project that was not funded was not considered for funding with 
the acceptance of the sponsor. 

Recommendation to the CMAQ Project Selection Committee: 
 
• Consider approving the scope change and cost increase for Green Bay Rd 

from Lake Ave to Linden Ave, TIP ID 02-05-0002, in the amount of $342,052 
federal for a total project cost of $1,387,815 ($1,079,052 federal). 

 
Addison – US 20/Lake St at Swift Rd (TIP ID 08-00-0013) 
 
Addison is requesting a cost increase to its US 20/Lake St at Swift Rd project, TIP 
ID 08-00-0013.  The project was awarded $501,000 in federal funds in FY 2000 for 
engineering 1 and 2, ROW and construction.  In 2003, the project was given an 
increase of $205,000 in federal funds.  The current request is for an additional 
$209,000, bringing the total federal funds to $915,000. 

As described in their letter, additional right-of-way requirements, increased 
taper and engineering costs have increased the project cost. 

The revised cost per ton of VOC eliminated would be $82,645, up from $45,235 
when the project was originally approved or $63,770 when the first cost increase 
was approved.  The project ranking would drop from 5th to 11th (it was 9th after 
the first cost increase) in the ranking among FY 2000 proposals.  This would 
cause the project to rank below another project that did not receive funding in FY 
2000, but it would still rank above eight projects that did receive funding. 



Chicago Area Transportation Study
CMAQ Cost Increase Analysis
TIP ID: 02-05-0002
Description: Wilmette - Green Bay Rd from Lake Ave to Linden Ave

Ranking Computation
2005 2005 Increase

Tons VOC eliminated 3.3900            2.5455           
Cost 960,000$        1,387,815$    
$/Ton VOC eliminate 283,186$        545,199$       
Rank 3                     4                    

Project Expenses
Federal Share Total Fed % Basis

2005 737,000$        960,000$       76.8% Approved Project
2005 Increase 1,079,052$     1,387,815$    77.8% Letter from Sponsor, deduction of committed funds
Increase Amount 342,052$        427,815$       

Notes:

project costs not included in estimating CMAQ share: 39,000$       

02-05-002 revised rank.xls 2/11/2005



ID Sponsor Facility to be Improved
Total 

Application $
Federal 
Request

$/Ton Voc 
Eliminated

Selected 
Amount

Intersection Improvements
II03052489 Palatine Palatine Rd from Smith St to US 14/Northwest Hwy $3,368,000 $2,694,000 $155,774 $2,694,000

II11052336 McHenry IL 31 from McCullom Lake Rd to IL 120 $3,175,000 $2,540,000 $178,043 $2,540,000

II02052465 Wilmette Green Bay Rd from Lake Ave to Linden Ave $921,000 $737,000 $283,261 $737,000

II01052435 CDOT Grand Ave from Long Ave to North Ave $1,465,000 $1,172,000 $286,959

$1,348,815 $1,079,052 $545,199

II09052427 Kane County DOT Kirk Rd and IL 56 $2,088,000 $1,670,000 $787,397 $500,000

II09052431 Kane County DOT Orchard Rd and Jericho Rd $1,999,400 $1,599,500 $1,039,853 $1,100,000

II01052451 CDOT Milwaukee Ave Signal Modernization from Higgins Rd to 
Montrose Ave

$1,500,000 $1,200,000 $1,247,525

II10052354 Lake County DOT Hunt Club Rd at Wadsworth Rd $850,000 $680,000 $1,380,689 $680,000

II10052350 Lake Zurich US 12/Rand Rd at Ela Rd $159,000 $127,000 $1,820,543 $127,000

II10052317 Grayslake Atkinson Rd Extension $23,313,000 $16,708,000 $2,349,700

II10052353 Lake County DOT Hunt Club Rd at Millburn Rd $940,000 $752,000 $2,646,080 $752,000

II12052357 Romeoville IL 53/Independence Blv at University Pwy $677,000 $542,000 $2,699,834

II11052365 McHenry County 
Highway Department

Rakow Rd at Pyott Rd $1,896,000 $1,517,000 $3,228,372

II10052464 Vernon Hills Fairway Dr and IL 60 $2,083,000 $1,666,400 $4,090,421

II08052349 Glen Ellyn IL 38/Roosevelt Rd at Lambert Rd $332,000 $265,600 $4,160,818

FY 2005 CMAQ Program

02-05-002 revised rank.xls 2/11/2005



Chicago Area Transportation Study
CMAQ Cost Increase Analysis
TIP ID: 01-99-0021
Description: Lake Shore Drive Variable Message Signs

Ranking Computation
2000 2005 Increase

Tons VOC eliminated 237.2552        237.2552       
Cost 1,200,000$     1,225,000$    
$/Ton VOC eliminate 5,058$            5,163$           
Rank 3                     3                    

Project Expenses
Federal Share Total Fed % Basis

2000 960,000$        1,200,000$    80.0% Approved Project(1999 and 2000)
2005 Increase 980,000$        1,225,000$    80.0% Letter from Sponsor, deduction of committed funds
Increase Amount 20,000$          25,000$         

Notes:

01-99-0021 revised rank.xls 2/11/2005



ID Sponsor Facility to be Improved
Total 

Application $
Federal 
Request

$/Ton Voc 
Eliminated

Selected 
Amount

Other Projects
OT1309 CATS CATS- Regional Rideshare Incentives $148,000 $74,000 $3,159 $0

OT1310 CATS CATS-Travel Demand Reduction Implementation $140,000 $123,000 $3,874 $0

BE0149 CDOT Chicago DOT-Lake Shore Drive Variable Message Signs $1,200,000 $880,000 $5,058 $880,000

$1,225,000 $980,000 $5,163

OT1606 CTA CTA-New Employee Program Year 2 $100,000 $80,000 $10,510 $80,000

OT1608 CTA CTA-New Resident Marketing Program Year 3 $200,000 $160,000 $13,869 $160,000

OT1308 IDOT IDOT-Emergency Traffic Patrol On-Board Computers/GCM 
Gateway Incident Data

$500,000 $400,000 $15,879 $0

OT1607 CTA CTA-U-Pass Expansion Year 2 $300,000 $240,000 $15,882 $240,000

OT0182 CDOT Chicago River Commuter Boat Service $658,000 $526,000 $16,850 $526,000

OT1307 IEPA IEPA-Public Outreach and Education for Ozone $586,000 $500,000 $28,563 $500,000

OT1609 CTA CTA- Increase use of Park-N-Ride Lots Year 2 $125,000 $100,000 $45,043 $100,000

OT0177 City of Chicago-
MOWD

Chicago Mayor's Office of Workforce Development-Urban 
Rideshare Initiative

$1,075,000 $1,075,000 $61,441 $0

OT1610 CTA CTA- Corporate Relocation Assistance $200,000 $160,000 $76,873 $160,000

BE0172 IDOT IDOT-Pulaski Rd at 400 N Vertical Clearance $750,000 $600,000 $163,633 $0

BE0174 IDOT IDOT-US 41 at Ravenswood Vertical Clearance $750,000 $600,000 $496,355 $0

BE0173 IDOT IDOT-IL 19 at Ravenswood Vertical Clearance $750,000 $600,000 $744,532 $0

FY 2000 CMAQ Program

01-99-0021 revised rank.xls 2/11/2005








